



**PROJECT IMPLEMENTATION OFFICE  
2<sup>ND</sup> QUARTER 2014 STRATEGIC  
INITIATIVES ACCOMPLISHMENT  
STATUS REPORT.**

# IMPROVED SUPERVISION CORPS WIDE





S/N	GOAL	OBJECTIVE	DEPT, CORPS OFFICE/CMD STRATEGIC INITIATIVE	EXPECTED TIME OF COMPLETION	COST IMPLICATION	RESPONSIBILITY PERSON	ACTION STATUS/ COMMENT	KEY PERFORMANCE INDICATOR
1.	Improve Supervision Corps wide	1.1 Enhance Productivity Corps wide	1.1.1 Periodic visit to Commands review their operational and administrative activities.	Quarterly	-	CRC UI ASOLUKA	Not Done	Report forwarded to COMACE one week after the exercise.
			1.1.2 Monitor various special enforcement patrols.	Quarterly	-	CRC UI ASOLUKA	On-going 50%	Analysed report on special patrol forwarded to COMACE 3rd week of the succeeding quarter.
		1.2 Ensure staff personal development and competence	1.2.2 Deploy the e-appraisal system for 2013.	May, 2014	-	CRC UI ASOLUKA	Done 100%	APER form notification in all staff email by the week of the close of the 2014 PMS cycle.
			1.2.3 Monitoring of all COMACE/Mgt Assigned task.	Quarterly	-	SRC MA ODOGIYON	Done 100%	Report forwarded to COMACE by the 3 <sup>rd</sup> week of the succeeding quarter.

# IMPROVED REGULATORY AND ENFORCEMENT CAPACITY





2.	Improve Regulatory and Enforcement capacity	2.1 Reduce RTC by 15% and fatalities by 25%	2.1.1 Liaise with Ops, CPRO and CMRS to monitor the distribution of breathalyzers and radar guns to Commands.	Quarterly	-	ARC AO OMARA- ACHONG	Done 100%	Analyzed Report of distribution to Commands forwarded to COMACE by 3rd week of the succeeding quarter.
----	---	---	---	-----------	---	----------------------------	--------------	--

# IMPROVED ROAD SAFETY AUDIT AND MOTOR VEHICLE ADMINISTRATION





3.	Improve Road Safety Audit and Motor Vehicle Administration	3.2 Automate motor vehicle for efficient national planning in transportation and security.	3.2.1 Carry out inspection of DLCs and plants to assess the level of service delivery to customers .	Half yearly	N 10M	DRC MC OHAIKE	Not Done	Report forwarded to COMACE two weeks after exercise.
		3.2.3 Conduct a SWOT analysis of the plants and DLCs operations .	Quarterly		DRC MC OHAIKE	Not Done	SWOT analysis report forwarded to the COMACE by 3rd week of the succeeding quarter.	

# IMPROVE PUBLIC COMMUNICATION AND ROAD USE EDUCATION







4.	Improve Public Communication and Road use Education	4.1 Create literacy awareness and obedience to Road Traffic Rules	4.1.1 Monitor the conduct of drivers training Corps wide.	Quarterly	-	ARC KU IBE	Done	Quarterly report on Drivers training analysed and forwarded to COMACE by 3rd week of the succeeding quarter.
			4.1.2 Monitor various PE campaigns by the Commands.	Quarterly		SRC MA ODOGIYON	Done 100%	Analysed report on PE forwarded to the COMACE by 3rd week of the succeeding quarter.

# Thank You

**Phone Only**



**+ 234 (0) 700 - CALL - FRSC**  
**+ 234 (0) 700 - 2255 - 3772**  
**122 (TOLL FREE)-MTN**

**SMS Only**



**+ 234 (0) 80 7769 0362**

<https://www.facebook.com/federalroadsafetycorps>

<https://twitter.com/#!/FRSCNigeria>

<http://www.youtube.com/frscnigeria>

**[www.frsc.gov.ng](http://www.frsc.gov.ng)**